COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/24/2003

ESTIMATE SUMMARY 09:43:32
CONTID: C12021 ESTIMATE NO: 0004 PROG SPEC YR: 1998
PCN: 12021-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 64.5 DAYS TIME ALLOW: 100 WORK DAYS
US 40,170 TOUS 6 PERCENT TIME: 64.50 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: NH 0404-032
SH 40,170 TOUS 6
NAME OF ROAD: COLFAX

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/24/2003 DATE TIME STARTED 04/01/2003

1800 N TAFT ROAD DATE LET 01/09/2003 DATE WORK BEGAN 04/01/2003
DATE AWARDED 01/14/2003 DATE TIME STOPPED 10/03/2003
DATE CONTRACT EXECUTED 02/06/2003 DATE ACCEPTED 10/03/2003

FORT COLLINS CO 80521 970 407-3600 DATE NOTICE TO PROCEED  04/01/2003

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ PARTICIPATING $ 1,266,282.88 682,888.64
AWARD PROJECT AMT:  $ NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: TOTAL EARNINGS 1,266,282.88 682,888.64
FUNDS AVAILABLE: $ STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,266,282.88 682,888.64
TOTAL CLAIMS: $ RETAINAGE -1,254.06 -592.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,265,028.82 682,295.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,265,028.82 682,295.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 68220595

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00001

0010 202-00035

0015 202-00037

0020 202-00090

0025 202-00201

0030 202-00203

0035 202-00220

0040 202-00240

0045 202-00810

0050 202-04001

0055 202-04002

C12021
12021-BID
NH 0404-032
ITEM
DESCRIPTION
ROADWAY

*REMOVAL OF STRUCTURE

*REMOVAL OF PIPE

*REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

*REMOVAL OF CURB

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GROUND SIGN

*PLUG CULVERT

*CLEAN CULVERT

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004
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PCN: 12021-BID ESTIMATE RUN 07/24/2003
PROJECT: NH 0404-032 ESTIMATE NO: 0004 09:43:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 127.000 0.000
M3 0.000 0.00
17.10000 0.000 0.00
0070 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
53.00000 0.000 0.00
0075 203-01500 *BLADING 45.000 0.000
HOUR 0.000 0.00
87.00000 0.000 0.00
0080 203-01597 POTHOLING 8.000 0.000
HOUR 0.000 0.00
124.10000 0.000 0.00
0085 207-00205 *TOPSOIL 0.000 0.000
M3 0.000 0.00
13.40000 0.000 0.00
0090 207-00310 STOCKPILE WETLAND TOPSOIL 0.000 0.000
M3 0.000 0.00
90.10000 0.000 0.00
0095 208-00011 *EROSION BALES (WEED FREE) 348.000 93.000
EACH 0.000 0.00
10.30000 93.000 957.90
0100 208-00020 *SILT FENCE 0.000 0.000
M 0.000 0.00
3.00000 0.000 0.00
0105 208-00050 *STORM DRAIN INLET PROTECTION 5.000 0.000
EACH 0.000 0.00
181.00000 0.000 0.00
0110 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
956.50000 0.000 0.00
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PCN: 12021-BID ESTIMATE RUN 07/24/2003
PROJECT: NH 0404-032 ESTIMATE NO: 0004 09:43:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
LS 0.200 400.00
2,000.00000 0.400 800.00
0120 210-04010 ADJUST MANHOLE 16.000 9.000
EACH 0.000 0.00
121.80000 9.000 1,096.20
0125 210-04050 ADJUST VALVE BOX 11.000 1.000
EACH 0.000 0.00
87.20000 1.000 87.20
0130 212-00006 *SEEDING (NATIVE) 1.342 0.332
HA 0.000 0.00
1,018.50000 0.332 338.14
0135 213-00003 *MULCHING (WEED FREE) 1.240 0.230
HA 0.000 0.00
1,277.00000 0.230 293.71
0140 213-00061 *MULCH TACKIFIER 168.000 0.000
KG 0.000 0.00
4.60000 0.000 0.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,547.000 1,016.500
M2 0.000 0.00
1.90000 1,016.500 1,931.35
0150 304-06007 AGGREGATE BASE COURSE (CLASS 6) 336.000 0.000
M3 0.000 0.00
28.20000 0.000 0.00
0155 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 216.510 187.430
T 0.000 0.00
60.30000 187.430 11,302.03
0160 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 19,672.490 6,662.670
T 13,013.960 527,065.38
40.50000 19,676.630 796,903.52
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 13,044.000 2,002.000
L 11,042.000 4,416.80
0.40000 13,044.000 5,217.60
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PCN: 12021-BID ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032 ESTIMATE NO: 0004 09:43:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 420-00500  GEOTEXTILE (PAVING) 54,376.000 15,360.000
M2 34,696.000 34,696.00
1.00000 50,056.000 50,056.00
0175 506-00209  *RIPRAP (225 MM) 146.000 5.000
M3 0.000 0.00
93.10000 5.000 465.50
0180 506-00218  *RIPRAP (450 MM) 0.000 0.000
M3 0.000 0.00
77.60000 0.000 0.00
0185 507-00100  *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 27.600 0.000
M3 9.000 3,024.90
336.10000 9.000 3,024.90
0190 507-00300  *GROUTED RUBBLE SLOPE AND DITCH PAVING 50.000 0.000
M3 0.000 0.00
155.10000 0.000 0.00
0195 507-00400  BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.560 0.000
T 0.000 0.00
191.50000 0.000 0.00
0200 507-00550  *CONCRETE LINED DITCH 157.000 157.000
M 0.000 0.00
103.40000 157.000 16,233.80
0205 603-01240  *600 MM REINFORCED CONCRETE PIPE 45.000 45.000
M 0.000 0.00
175.80000 45.000 7,911.00
0210 603-02180  *575X365 MM REINFORCED CONCRETE PIPE ELLIPTICAL 162.000 162.000
M 0.000 0.00
181.00000 162.000 29,322.00
0215 603-02240  *770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL 35.000 35.000
M 0.000 0.00
220.20000 35.000 7,707.00
0220 603-05024  *600 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00

455.00000 1.000 455.00
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PCN: 12021-BID ESTIMATE RUN 07/24/2003
PROJECT: NH 0404-032 ESTIMATE NO: 0004 09:43:32
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-05118  *575X365 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
398.10000 1.000 398.10
0230 603-05124  *770X490 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
537.70000 2.000 1,075.40
0235 603-10240  *600 MM CORRUGATED STEEL PIPE 6.000 6.000
M 0.000 0.00
161.30000 6.000 967.80
0240 603-30024  *600 MM STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
222.30000 0.000 0.00
0245 603-50012  *300 MM PLASTIC PIPE 30.000 30.000
M 0.000 0.00
119.90000 30.000 3,597.00
0250 604-00305  *INLET TYPE C (2 M) 3.000 3.000
EACH 0.000 0.00
2,998.60000 3.000 8,995.80
0255 604-00505  *INLET TYPE D (2 M) 7.000 7.000
EACH 0.000 0.00
2,998.60000 7.000 20,990.20
0260 607-11525  FENCE (PLASTIC) 111.000 111.000
M 0.000 0.00
8.30000 111.000 921.30
0265 608-00015  *TRUNCATED DOMES 3.200 0.000
M2 0.000 0.00
51.70000 0.000 0.00
0270 609-20010  *CURB TYPE 2 (SECTION B) 0.000 0.000
M 0.000 0.00
72.40000 0.000 0.00
0275 609-21020  *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000
M 0.000 0.00
52.70000 0.000 0.00
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PCN: 12021-BID ESTIMATE RUN 07/24/2003

PROJECT: NH 0404-032 ESTIMATE NO: 0004 09:43:32
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 609-40032 *CURB TYPE 4 (SECTION M) (KEY-WAY) 276.000 0.000
M 0.000 0.00
31.00000 0.000 0.00
0285 609-60011 CURB TYPE 6 (SECTION M) 230.000 0.000
M 0.000 0.00
11.40000 0.000 0.00
0290 610-00040 MEDIAN COVER MATERIAL (BITUMINOUS) 148.530 0.000
T 0.000 0.00
90.30000 0.000 0.00
0295 612-00041 *DELINEATOR (FLEXIBLE) (TYPE 1) 58.000 0.000
EACH 0.000 0.00
17.60000 0.000 0.00
0300 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 78.000 0.000
EACH 0.000 0.00
19.60000 0.000 0.00
0305 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IlI) 84.000 0.000
EACH 0.000 0.00
21.70000 0.000 0.00
0310 613-07000 *PULL BOX (SPECIAL) 3.000 0.000
EACH 0.000 0.00
139.60000 0.000 0.00
0315 614-00011 *SIGN PANEL (CLASS 1) 28.400 0.000
M2 0.000 0.00
167.50000 0.000 0.00
0320 614-00012 *SIGN PANEL (CLASS I1) 10.200 0.000
M2 0.000 0.00
189.20000 0.000 0.00
0325 614-00013 *SIGN PANEL (CLASS IlI) 10.100 0.000
M2 0.000 0.00
212.00000 0.000 0.00
0330 614-00200 *STEEL SIGN POST (U-2) 0.000 0.000
M 0.000 0.00

47.00000 0.000 0.00
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PCN: 12021-BID ESTIMATE RUN 07/24/2003
PROJECT: NH 0404-032 ESTIMATE NO: 0004 09:43:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 614-00615 *STEEL SIGN POST (W 150X22) 10.000 0.000
M 0.000 0.00
119.40000 0.000 0.00
0340 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 94.000 0.000
M 0.000 0.00
74.70000 0.000 0.00
0345 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
620.40000 0.000 0.00
0350 614-72872 *LOOP DETECTOR (MICRO TYPE) 3.000 0.000
EACH 0.000 0.00
367.10000 0.000 0.00
0355 614-72875 *LOOP DETECTOR WIRE 1,082.000 0.000
M 0.000 0.00
6.20000 0.000 0.00
0360 615-00030 *EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
537.70000 0.000 0.00
0365 615-00050 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000
EACH 0.000 0.00
1,551.00000 0.000 0.00
0370 625-00000 *CONSTRUCTION SURVEYING 1.000 0.200
LS 0.000 0.00
5,459.50000 0.200 1,091.90
0375 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 14,088.00
35,220.00000 1.000 35,220.00
0380 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
3,500.00000 0.400 1,400.00
0385 627-00001 *PAVEMENT MARKING PAINT 1,468.000 1,019.000
L 449.000 3,412.40
7.60000 1,468.000 11,156.80
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PCN: 12021-BID ESTIMATE RUN 07/24/2003
PROJECT: NH 0404-032 ESTIMATE NO: 0004 09:43:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 627-00002 *THERMOPLASTIC PAVEMENT MARKING 2,810.700 0.000
M2 2,801.600 46,786.72
16.70000 2,801.600 46,786.72
0395 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 208.200 36.300
M2 164.000 16,432.80
100.20000 200.300 20,070.06
0400 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 256.500 45.200
M2 169.200 16,953.84
100.20000 214.400 21,482.88
0405 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
723.00000 0.000 0.00
0410 630-00000 *FLAGGING 1,800.000 768.500
HOUR 546.000 10,701.60
19.60000 1,314.500 25,764.20
0415 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
40.30000 0.000 0.00
0420 630-00004 *TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
2,585.00000 0.000 0.00
0425 630-00007 *TRAFFIC CONTROL INSPECTION 54.000 16.000
DAY 10.000 1,000.00
100.00000 26.000 2,600.00
0430 630-00012 *TRAFFIC CONTROL MANAGEMENT 78.000 35.000
DAY 11.000 2,200.00
200.00000 46.000 9,200.00
0435 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
930.60000 0.000 0.00
0440 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
206.80000 0.000 0.00



CONTID: C12021 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 12021-BID ESTIMATE RUN 07/24/2003
PROJECT: NH 0404-032 ESTIMATE NO: 0004 09:43:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000
EACH 0.000 0.00
51.70000 5.000 258.50
0450 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 10.500
EACH 3.000 310.20
103.40000 13.500 1,395.90
0455 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 0.000 0.00
103.40000 3.000 310.20
0460 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 14.400 7.200
M2 0.000 0.00
121.00000 7.200 871.20
0465 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
1,551.00000 1.500 2,326.50
0470 630-80359 *PORTABLE MESSAGE SIGN PANEL 12.000 12.000
DAY 0.000 0.00
85.00000 12.000 1,020.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 56.000 28.000
EACH 0.000 0.00
37.20000 28.000 1,041.60
0480 630-80370 *CONCRETE BARRIER (TEMPORARY) 182.000 91.000
M 0.000 0.00
51.70000 91.000 4,704.70
0485 630-80380 *TRAFFIC CONE 400.000 200.000
EACH 0.000 0.00
10.30000 200.000 2,060.00
0490 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 2.000 1,400.00
700.00000 2.000 1,400.00
0495 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
429.10000 1.000 429.10
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70020 F/A ON-THE-JOB TRAINEE 70.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0510 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70025 F/A QUALITY INCENTIVE PAYMENT 23,967.150 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 202-00250 REM PAVEMENT MARKING REMOVAL OF MARKING PAINT WASN'T 344.400 344.400
TABULATED AS BID ITEM).
M2 0.000 0.00
13.99000 344.400 4,818.16
0550 900-00014 ADDED ITEM (LUMP SUM)/ ERODED BANK REPAIR. 1.000 0.000
LS 0.000 0.00
18,438.97000 0.000 0.00
0555 900-00014 ADDED ITEM (LUMP SUM)/ REMOVING CLASS 2,AND REPLACI NG 1.000 0.000
WITH CLASS 1(PART).
LS 0.000 0.00
3,854.05000 0.000 0.00
0560 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF CLASS 2,AND 1.000 0.000
REPLACING OF CLASS 1,AND ROCK EXCAVAT
LS 0.000 0.00
2,127.78000 0.000 0.00
0565 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 0.000 0.00
7,389.43000 0.000 0.00



CONTID: C12021 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 12021-BID ESTIMATE RUN 07/24/2003
PROJECT: NH 0404-032 ESTIMATE NO: 0004 09:43:32
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0570 900-00014 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATING FOR THE 1.000 0.000
PIPES(18" CMP,AND 19"+30" RCP.
LS 0.000 0.00
4,197.08000 0.000 0.00
0575 900-00014 ADDED ITEM (LUMP SUM)/ INSTALLING CLOSE MESH GRATES . 1.000 0.000
LS 0.000 0.00
5,411.15000 0.000 0.00
0580 612-00048 DELIN (FLEX) (SPEC) (TY IlI) 40.000 0.000
EACH 0.000 0.00
45.70000 0.000 0.00
0585 900-00014 ADDED ITEM (LUMP SUM)/ PULL BOXES AND WIRING. 1.000 0.000
LS 0.000 0.00
4,400.60000 0.000 0.00
0590 900-00014 ADDED ITEM (LUMP SUM)/ STAND BY FOR W.L. 1.000 0.000
LS 0.000 0.00
621.74000 0.000 0.00
0595 900-00014 ADDED ITEM (LUMP SUM)/ INSTALLING PVC CONDUIT AND 1.000 0.000
BELDING
LS 0.000 0.00
1,434.59000 0.000 0.00
CAT 0200 CURRENT AMT$ 1,512,084.18 $  682,888.64 $ 1,258,377.07
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0530  620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,734.00000 1.000 6,734.00
0535 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
1,170.70000 1.000 1,170.70
0540  620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1.10000 1.000 1.10
CAT 0400 CURRENT AMT$ 7,905.80 $ 0.00 $ 7,905.80
PROJECT TOTAL CURRENT AMT$ 1,519,989.98 $  682,888.64 $ 1,266,282.87



